Project Status Report: Iteration 3 completion

Project Name: Agile Projects Smartwatch Website

Week/Date of Submission: 12/06/23

Project Sponsor: Ian Allan

Project Team: Jody, Joe, Link, Phillip, Steve

Project Aim: To develop a smartwatch website

Overall project status: On Track (Green)

Project status detail:

Project status detail: On Track (Green) / At Risk (Ambe	r) / Off Track (Red)		
Tasks	Status	Task Manager(s)	Comments
Risk Register	ON TRACK	All	We created a risk register for our project.
Forks	ON TRACK	All	We learnt about forks and did git lab on forks.
Download files	ON TRACK	All	We downloaded files from EIT online for our project (Smartwatch website).
Push local files to GitHub Repo	ON TRACK	All	We used GitBash to push our website files to the GitHub Repo
Publish Website	ON TRACK	Joe	Once all group members uploaded the files, we were able to start up a GitHub hosted web page.
User Testing	ON TRACK	All	We created a user testing document.

Assessment of Group Contributions:

All contributed to the risk register.

All made forks off main project to learn about forks.

We all uploaded our assigned files to GitHub repository for our class project.

We all contributed to the user testing document for user testing on our website.

Challenges:

Challenge: Getting the correct branch on our local repo (<u>Main not Master</u>) and pushing the files to the correct repo.

Proposed Solution: Cloning the GitHub repo first then starting GitBash in that repo to start the <u>Main</u> branch then adding the new files.

Challenge: Had a few team members off sick over the past few weeks.

Proposed Solution: They did the work from home where able and caught up when they could.

Challenge: A public holiday (King's Birthday) came up on the Monday, we didn't properly anticipate it.

Proposed Solution: We crammed a bit extra in the week after (12/06/23) to make up for not being able to meet on the holiday. The test and status report submissions were pushed out an extra week, they're now due on 19/6/23.

What is working: Everyone is learning to use GitHub like professionals now. We have all been contributing equally to the class project. The skills mix seems to be just right.

What can be improved: Anticipate holidays better. We ended up scrambling a bit at the end to get it all done, but we're back on track now to complete our project on time.

Links

Our Group's GitHub:

https://github.com/jo3al3x/Agile-Projects

Our Smartwatch Website:

https://jo3al3x.github.io/Agile-Projects/

Wiki:

https://github.com/jo3al3x/Agile-Projects/wiki